

EC Quito Metro Line One (P144489)

Ecuador, IBRD/IDA, FY: 2014,
Team Leader(s): Arturo Ardila Gomez, Alejandro Hoyos Guerrero ,
Lending Instrument: Investment Project Financing

•

PROCUREMENT PLAN

Ecuador : Quito Metro Line One

General Information									
Country:	Ecuador	Bank's Approval Date of the Original Procurement Plan: 2017-08-08							
		Revised Plan Date(s): (comma delineated, leave blank if not) 2019-07-19							
Project ID:	P144489	GPN Date:							
Project Name:	Quito Metro Line One								
Loan / Credit No:	IBRD / 82850, IBRD / 88890								
Executing Agency(ies)	Quito Metro Private Enterprise								

WORKS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EC-EPM METRO QUITO-16706-CS-QCBS / Incorporación de la perspectiva de género en el sistema Integrado de Transporte Público del Distrito Metropolitano de Quito	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - National		0.00	En ejecución	2017-08-11		2017-08-29		2017-09-12				2017-10-03		2017-10-10		2017-10-20		2017-10-30		2018-10-30	
EC-EPM METRO QUITO-47039-CS-QCBS / Desarrollo e Implementación del Plan de Capacitación y formación de personal para el periodo de transición y operación Metro de Quito	IBRD / 82850		Prevía	Selección basada en calidad y costo	Open - International		0.00	Cancelado	2018-03-05		2018-03-26		2018-05-09				2018-06-06		2018-07-06		2018-08-10		2018-09-14		2019-09-14	
EC-EPM METRO QUITO-47319-CS-QCBS / Consultoría para la actualización del Estudio de Impacto Ambiental para la operación de la PLMQ	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - International		0.00	En ejecución	2018-07-02		2018-07-23		2018-09-05				2018-10-03		2018-11-02		2018-12-07		2019-01-11		2019-07-10	

EC-EPM METRO QUITO- 47038-CS-QCBS / Estudio para el Modelo de desarrollo, manejo y administración de ingresos no tarifarios de Metro de Quito	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - International		0.00	Cancelado	2018-03-04		2018-03-25		2018-05-08				2018-06-05		2018-07-05		2018-08-09		2018-09-13		2019-05-11	
EC-EPM METRO QUITO- 16705-CS-QCBS / Elaboración del nuevo Plan Maestro Integral de Movilidad	IBRD / 82850		Previa	Selección basada en calidad y costo	Open - International		0.00	Cancelado	2018-02-01		2018-02-22		2018-04-07				2018-05-05		2018-06-04		2018-07-09		2018-08-13		2019-08-13	
EC-EPM METRO QUITO- 47316-CS-QCBS / Estudio de remediación de pasivos ambientales y sociales en escombrera Oyaco, de generados por vertido de materiales de desahije de la Primera Línea del Metro de Quito	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - National		0.00	Ejecución pendiente	2018-06-04		2018-06-25		2018-08-08				2018-09-05		2018-10-05		2018-11-09		2018-12-14		2019-06-02	
EC-EPM METRO QUITO- 47038-CS-QCBS / Desarrollo de la estrategia para el fomento de Cultura Metro	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - International		0.00	En ejecución	2018-05-21		2018-06-11		2018-07-25				2018-08-22		2018-09-21		2018-10-26		2018-11-30		2019-05-29	
EC-EPM METRO QUITO- 16700-CS-QCBS / Estudio de desarrollo urbano relacionado con el Sistema de Transporte Público Metro de Quito	IBRD / 82850		Previa	Selección basada en calidad y costo	Open - International		0.00	En ejecución	2018-07-25		2018-08-24		2018-09-21				2018-10-19		2018-11-02		2018-11-15		2018-11-25		2019-11-25	
EC-EPM METRO QUITO- 16699-CS-QCBS / Estudio sobre modelo de negocio de Metro de Quito y estructuración de la Empresa Metro de Quito. Incluye estudio para ingresos no tarifarios y desarrollo e Implementación del Plan de Capacitación y formación para el personal de Metro durante la transición	IBRD / 82850		Previa	Selección basada en calidad y costo	Open - International		0.00	Ejecución pendiente	2019-03-27		2019-04-09		2019-05-13				2019-06-17		2019-06-21		2019-07-12		2019-08-30		2021-02-20	
EC-EPM METRO QUITO- 47037-CS-QCBS / Estudio el desarrollo del sistema de control e inventario de bienes de la PLMQ	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - International		0.00	Ejecución pendiente	2019-03-29		2019-04-12		2019-05-10				2019-05-24		2019-06-07		2019-07-05		2019-08-02		2019-10-31	
EC-EPM METRO QUITO- 16708-CS-QCBS / Implementación de mecanismos de prevención, atención y denuncia de la violencia y el acoso sexual hacia las mujeres y niñas en el Sistema Integrado de Transporte Público del distrito Metropolitano de Quito	IBRD / 82850		Posterior	Selección basada en calidad y costo	Open - National		0.00	Cancelado	2018-08-13		2018-08-27		2018-09-10				2018-10-01		2018-10-08		2018-10-18		2018-10-28		2019-04-26	
EC-EPM METRO QUITO- 16701-CS-QCBS / Estudio de Intermodalidad y fomento del transporte público	IBRD / 88890		Posterior	Selección basada en calidad y costo	Open - International		0.00	Ejecución pendiente	2019-05-03		2019-05-24		2019-07-07				2019-08-04		2019-09-03		2019-10-08		2019-11-12		2020-05-10	

ECEPM METRO QUITO-107968-CS-QCBS / Implementación de acciones de Cultura Metro en seguimiento al Desarrollo de la estrategia para el fomento de la misma	IHRD / 88890		Posterior	Selección basada en calidad y costo	Open - Internacional		0.00	Ejecución pendiente	2019-06-30		2019-09-20		2019-11-03				2019-12-01		2019-12-31		2020-02-04		2020-03-10		2021-03-10	
EC-EPM METRO QUITO-47049-CS-QCBS / Consultoría para el estudio de monitores de parámetros ambientales adicionales solicitados por los multilaterales en el PAC	IHRD / 82850		Previa	Selección basada en calidad y costo	Open - Internacional		0.00	Cancelado	2019-01-10		2019-01-31		2019-03-16				2019-04-13		2019-05-13		2019-06-17		2019-07-22		2020-01-07	
EC-EPM METRO QUITO-112684-CS-QCBS / Plan maestro de Movilidad. Según lo acordado en la misión de seguimiento de Abril de 2019, se retoma este estudio con el mismo presupuesto planificado anteriormente.	IHRD / 88890		Previa	Selección basada en calidad y costo	Open - Internacional		0.00	Ejecución pendiente	2019-06-05		2019-08-26		2019-10-09				2019-11-06		2019-12-06		2020-01-10		2020-02-14		2020-12-10	

INDIVIDUAL CONSULTANTS